Project Status Report - WSDOT Highway Construction Projects - 2003 Transportation Fundlng Package (Nickel)
03-

Highway Project Delivery Summary

Through September 30, 2004

I-5, Conc Rehab in Pierce, King, Snoh Co (No Change)

PIN: 800515C 0305 0507  07-09  09-11 11413 Total
Baseline Budget * 0 2000 5000 20300 107,000 134,300
Adjusted Budget 0 2000 5000 20300 107,000 134,300
Net Change 0 0 0 0 0 0

I-5, Roanoke Vicinity Noise Wall (Expenditure Delay)

PIN: 800524P 0305 0507  07-09  09-11 11413 Total
Baseline Budget * 3,500 0 0 0 0 3,500
Adjusted Budget 3,300 200 0 0 0 3,500
Net Change -200 200 0 0 0 0

The first stage of this project was advertised on July 19, 2004 and awarded on August 20, 2004 for $543,000. The second stage is
being designed to accommodate the needs of the City of Seattle and to change the tieback anchor foundations for the noise walls.
Stage two will be advertised in early 2005. This will result in a carry forward of $200,000 in construction funds for 2005-2007 Biennium.

I-405, W Valley Hwy to Maple Valley Hwy (No Change)

(Dollars in Thousands - Nickel Funds Only)
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PIN: 8405028 0305 0507 0709 0911 1143 Total e
Baseline Budget * 14,000 26,840 60,000 35,000 0 135,840
Adjusted Budget 14000 26,840 60,000 35000 0 135,840 “Baseline
Net Change 0 0 0 0 0 0 Current
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Proj:éct definition completeﬁ in prior biennium.
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I-405, SE 8th to 1-90 (South Bellevue) (No Change) =N AD |
PIN: 840541F 0305 0507 0709 0911 1113 Total [PE ] ;
Baseline Budget * 15,000 22,000 59,020 89,460 0 185,480
Adjusted Budget 15000 22,000 59,020 89,460 0 185,480 ""Baseline
Net Change 0 0 0 0 0 0 Current
| EN
Projéct definition completeh in prior biennium.
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-405/SR 520 to SR 522 (No Change) ] o7
PIN: 840561A 03-05 0507 0709  09-11 1113 Total I3 5 !
Baseline Budget * 17,000 51,000 20,000 35735 40,000 163,735 '
Adjusted Budget 17,000 51000 20,000 35735 40,000 163735 "*Baseline
Net Change 0 0 0 0 0 0 Current
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Projéct definition completeh in prior biennium.
A s NOTE: Milestones Legend
7- Washington State . ) .
V/@ Department of Transportation + Baseline budget is the 2004 Supplemental Budget (Nickel funds only). . Project Definition Complete Right of Way Certification |:| Preconstruction Phase Milestone Advance
« Baseline milestones are based on the 2003 Legislative Transportation Package (Nickel funds only).
Preliminary Engineering Advertisement |:| Construction Phase Milestone Delay
E Environmental Documentation Complete Open to Traffic - Work Complete m Milestone Complete
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